
Landfill Redevelopment Timeline
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Environmental

Visioning

Strategic Planning

Remington & Vernick
Report historical findings

Apply to DEP for Grant to
Investigate sites

EPA advise of
Pending tests

NJ DEP conduct
On-site tests

Meet with NJ DEP
To review issues

Work with DEP Landfill 
Group to develop closure
And testing plan

DEP approves
Testing in 2 phases

Remington & Vernick
Conduct Phase1on-site 
testing & report to DEP

DEP approval
To commence Phase 2 
testing

Phase 2 testing

Final Environmental 
Characterization 
Report to NJ DEP

Finalize Environmental 
constraints component for RD 
Plan and RFP

Review environmental 
component of Redeveloper 
submissions

Final Study Design 
Workshop

Environmental Issues 
Workshop

Community Design 
Workshop

Consensus Vision 
Plan Workshop

Final Vision Report
To Planning Board

Final Vision Report
Presented to Council

Ongoing Study refinement and Plan development

Visioning Study development

Borough Coordination of all activities
Start Strategic approach
To Redevelopment

Present project
To DCA-OSG
BRIT Meeting

Request to
DEP re
Status change

US EPA renews
Interest in site

Review and Revision 
of RD Plan

Ongoing development of RFP

Distribution of 
RFP to potential 
Redevelopers

Begin review of 
Redeveloper
proposals

Begin 
Redeveloper
interviews

Appointment of
Designated
Redeveloper

Council Approval of 
Revised Redevelopment 
Plan and RFP

Ongoing interaction with stakeholders, state and others

Vision Report & Plan
Adopted by Council
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DEP comments on
Characterization 
Report

Revised 
Redevelopment Plan
Presented to 
Planning Board

Redevelopment

Designated Redeveloper 
starts Site Planning

Designated Redeveloper
Starts Environmental Remediation 
Study & Planning


