



# Status Update - Somerville Landfill Redevelopment Project

Daniel W. Elliott, Ph.D., Mary F. DeFlaun, Ph.D.

Borough of Somerville Council Meeting

16 March 2009



# Accomplishments to Date

- Meetings with NJDEP Case Management Team
  - 2 December 2008 = **project overview**
  - 23 December 2008 = **HDSRF funding issues/status**
- 5 January 2009 NJDEP file review
- 27 February 2009 RI Scope of Work
  - RI authorization from NJDEP
- 11 March 2009 Geosyntec-Whitman site walk
- 12 March 2009 Case Team meeting
  - Comprehensive supplemental soil, groundwater, & surface water investigation = **new HDSRF grant**

# The Current RI Scope of Work

- Total of \$143K
- Multiple tracks
  - Response to NJDEP deficiency/comment letters
  - Minor landfill disruption permit
  - Targeted geophysics; test pits and environmental media sampling of IEC drum(s) area
  - Focused surface water, sediments, and leachate impacts study of the stream
  - Reporting; ties in R&V investigations
- Timeline = **April – June 2009**